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	Commitment 3.1.1: Complete the roll-out of the administrative structure in all regions of Ghana by end of 2022


	







Number of regional administrative structures completed














Number of Information Units established across Ghana





Number of Information Officers assigned from the Ministry of Information to public institutions
	 
























Setting up Information Units in Public Institutions across the country.



Appointment of Information Officers to head the Information Units
	14 Regional Coordinating Councils (RCCs) have administrative structures to support RTI implementation


235 Metropolitan, Municipal, District Assemblies (MMDAs) have administrative structure to support RTI implementation


229 Ministries, Departments and Agencies (MDAs) have administrative structure to support RTI implementation



478 Information Units were set up in various Public Institutions



99 Information Officers assigned from Ministry of Information
	

16 RCCs






260 MMDAs








263 MDAs







539 Information Units
	16 RCCs have administrative structure to support RTI implementation 



260 MMDAs have administrative structure to support RTI implementation




229 MDAs have administrative structure to support RTI implementation



505 Information Units were set up in various Public Institutions


350 Information Officers assigned from Ministry of Information
	






2021 Annual Report


2022 Annual Report


	






Identify more public institutions and update the database accordingly. 





Assign information officer from the Ministry of Information to the remaining public institutions subject to financial clearance.
	Leading Institutions
 Ministry of Information,
RTI Commission,

Other State Actors
Public Records and Archives Administration Department (PRAAD
National Media Commission, (NMC)
Commission for Human Rights and Administrative Justice (CHRAJ)

Collaborating Institutions
Ghana Journalists Association (GJA)
Media Foundation for West Africa (MFWA)
The Right to Information Coalition


	Milestones Activities
3.1.1.1: Train and build the capacity of information officers to handle applications for information
	Number of Information officers benefited from capacity training on handling applications for information with written reports on training
	Capacity building initiatives to equip Information Officers to handle RTI requests
	99 Information Officers trained in 2021
	350 officers 
	350 Information Officers trained
	2021 Annual Report


2022 Annual Report

	All information officers must be supported to discharge their duties satisfactorily
	

	3.1.1.2: Conduct intensive public education and sensitization on RTI law 
	Ministry of Information organized and conducted public education and sensitizations on RTI law 

(Yes)
	
	25 institutions 
	250 institutions
	15 institutions 
	2021 Annual Report


2022 Annual Report

	Continuous public sensitisation campaigns.
	

	3.1.1.3: Build effective records management systems in public institutions to ease information request and accessibility 
	Number of public institutions with effective records management systems 
	Operationalisation of an Online Records Management System (ORMS) to enable applicants apply for information online, aid information officers in keeping accurate records, and increase efficiency.
	0 number of public institutions have an effective management system to ease information and accessibility in 2021.
	300 public institutions expected to be enrolled on to an ORMS by end 2023.
	ORMS is ready for deployment. 
	



2022 Annual Report


	ORMS is expected to be in full operation by end of year 2023.
	

	3.1.1.4: Ensure adequate funding and timely release of RTI Commission budget
	 RTI Commission receives adequate and timely release of budgetary allocations. 

(Yes, No)
	
	No
	Yes
	
	
	
	

	3.1.1.5 Avoid over application of exception provisions in the RTI law
	Measures to avoid over applications in the RTI law developed and implemented.
	
	Institutional engagement

Technical back-end support

Training 

Interpretation of RTI Act, 2019
	539 institutions
	Institutional engagement

Technical back-end support

Training 

Interpretation of RTI Act, 2019
	
Case Memos

2021 Annual Report

2022 Annual Report 
	Continuous support to public institutions 
	




